Chapter 4 Construction Details

Section 22
Section 22 Finishing Roadway Finishing

Roadway
4-2201 General 4-2201

The contract item known as “finishing roadway” provides payment for the fifeg@neral
cleanup operation so that the completed project, upon acceptance, will be neat,
presentable, and functional, as required bystla@dard Specification$his contract

item does not require any specific construction work to be performed, but it does
involve the performance of numerous small details.

The contract item includes such operations as grading slopes and contour areas to
remove vehicle tracks, obliterating haul roads, removing debris from the pavement,
cleaning out culverts, cleaning culvert markers, guideposts, and signs.

TheStandard Specificationsequirement that the entire roadway and right-of-way

be left in a neat and presentable condition implies that the contractor must pick up
trash and debris on the entire right-of-way. However, this requirement does not mean
that Caltrans can require any clearing or grubbing work outside the limits indicated
in the Standard Specificationanless these limits are modified in the special
provisions. In other words, any brush, structures, foundations, old slabs, or logs in
the area outside of the clearing limits will be removed at Caltrans expense, if required.

Although not specifically mentioned in tt&tandard Specificationghe contract
item also includes removing stakes and lath used for construction, which present an
unsightly appearance.

4-2202 Before Work Begins 4-2202
Before work begins, take the following steps: Before Work Begins

* As portions of the work near completion, review the site and begin noting items
of finishing roadway to be performed.

* To be economical and help prevent delays in completing the contract, encourage
the contractor to finish work as it progresses.

4-2203 During the Course of Work 4-2203
During the work, take the following steps: During the Course

» Ensure the finishing operations do not result in material stockpiling on or driff?ﬁgyvork
across the finished pavement.

» Keep a list of the cleanup details, and add to and subtract from the list as new
details develop or are completed. During the project’s latter stages, when final
cleanup operations can normally begin, give the contractor a written details list
so the contractor can plan to complete them in an orderly and efficient manner.
Do not wait until the date the contractor requests contract acceptance before
pointing out these details.
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» Ifthe contractor requests relief from maintenance and responsibility, as provided
in Section 7-1.15, “Relief from Maintenance and Responsibility,” obthedard
Specificationsensure the contractor has completed all the finishing roadway
details.

» Ensure measures for permanent erosion control are installed as soon as finishing
roadway activities are completed.

4-2204 4-2204 Measurement and Payment

Measurement |n the daily report, record the activities the contractor performs to complete the
and Payment finishing roadway item. Carefully segregate the finishing roadway work from the
work required to complete other items of work.
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